Delaware Department of Transportation
QUESTIONS AND ANSWERS
T201007402.01
BR 1-585 on N049 Augustine Cutoff over Brandywine Creek
Friday, October 19, 2012

Q# Question Answer
Have you thought about painting being a specialty item for this one? |Addressed in Addendum No. 1.
9 |The containment and time restrictions really drive the painting price

upward. I hope your not looking for a painter to be the GC on this

I don’t see the requirement for QP-1 and QP-2 contractors.

The requirements for QP-1 and QP-2 certification are typically
specified for cleaning existing steel structures with a hazardous base.
Bridge 1-585 does not contain hazardous coatings, so that
specification is included for this project.

On plan sheet No 33 under Mill and Overlay Notes: Note 4 states
“Commencement of Milling Operations shall only proceed when
there is no inclement weather in the forecast between milling of the
deck and the cleaning, surface preparation, and placement of the PPC
overlay operations.” Does this statement take into account that there
will be at least 8 calendar days between milling and PPC placement,
after allowing for deck repairs and other prep activities? It is rare that
there will be no inclement weather in the forecast for any 8 calendar
days. If enforcement of this clause delays the work will the entire
period be counted as “weather days” under the contract? Can this
clause be changed to read between “shotblasting and placement of the
PPC overlay operations™?

A CPM Schedule is required as part of this contract. Weather days
must be built into the CPM schedule based on DelDOT’s weather
calendar. A non-compensable time extension will not be granted by
DelDOT for weather delays until all project float has been used up
and all weather days have been accounted for.

Regarding Item 605709 Weld Repairs: The special provision states
“payment for the item shall be made for at the contract unit price bid
per each...” The unit in the bid form is “LF”. Based upon the
description of the work “Each” is the correct unit. The bid form needs

Addressed in Addendum No. 1.

Could you please put the Plans for the original Contract (79-071-02)
on line for our review.

The original plans (79-071-02) have been posted on the website.
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Question

Answer

Refer to Contract Sheet No. 9, 10 and 11.

On Section C-C on Sheet 10, shows a shop weld of web plate to top
flange plate. Is this correct? Does it also apply to the vertical plate
that is shown on the vertical side of the existing stiffener plate? In
other words, is this a shop weldment, and in the case between
stiffeners/bolsters 1is it basically a three sided box? If so,
measurements will have to be precise.

Yes, this is a shop weld between the new web plate and new bottom
flange top plate.

Yes, this is also a shop weld between the new web plate and the new
stiffener plate.

Yes, between the stiffeners, it will look like a three sided box.

Yes, measurements will need to be precise. It shall be the
Contractor’s responsibility to field verify all dimensions prior to
fabrication. Reference Project Note 25 on Sheet No. 4 and
Fabrication and Erection Note 1 on Sheet No. 5.

Refer to Contract Sheet No. 5 of 48, Fabrication and Erection Notes 2
and 7.

Note 2: Where new metal is to be connected to existing material, the
existing surface at the faying surface shall be cleaned by vacuum
contained blast to bare metal prior to the installation of new material.
Note 7:Existing steel surface that is to be covered by new plates shall
be thoroughly cleaned to an SSPC SP3 finish.... (Note: SP3is
power tool cleaning)

Is the distinction that the “faying surface” ie., surface that needs to be
slip critical shall be blast clean to bare metal? If so, how do we
identify the difference?

Fabrication and Erection Note 2 (Sheet No. 5 of 48) applies to the Pin
and Hanger Retrofit Details on Sheet Nos. 19 — 23.

Fabrication and Erection Note 7 (Sheet No. 5 of 48) applies to all
other locations.

The cleaning & painting (Items 605522 & 605532) are likely to be a
very large portion of this contract and performed by a painting
subcontractor. There could be a problem meeting the 50%
subcontracting requirement, especially if the painting subcontractor
provides the Temporary Protective Shield (601522) which is typical.
Can Items 601522, 605522, & 605532 (or at least 605522 & 605532)
be considered “Specialty Items” and excluded from the
subcontracting percentages as they have occasionally been in the

Addressed in Addendum No. 1.

Are there any digital photos and/or bridge inspection reports available
of the steel repair areas for this contract? If they are available can
they be posted online or do they need to be reviewed in person?

Previous inspection reports are not necessary for the bidding of the
contract and will not be provided as part of the bid documents. The
Contractors are to bid the project based on the contract documents
provided.
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